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BEAD monitoring process overview 
The Wyoming Broadband Office (WBO), the Eligible Entity for the State of 
Wyoming, is pleased to present this Program Management Plan, which is Attachment 
4.2(1) to the state’s BEAD Final Proposal. 

As subgrantees spend BEAD funds on construction, equipment, services, and 
personnel, it is the responsibility of WBO to monitor subgrantees to ensure the 
proper use of the grant funds. This oversight is critical to WBO’s role as the primary 
subgrantee (grantee) of BEAD funds and its responsibility to deliver timely and 
accurate reports to NTIA.  

WBO will adjust and right-size its monitoring to fit the circumstances of its 
subgrantee awards and WBO’s resources. In its subgrant award provisions, WBO 
created compliance requirements and checks, including milestone-based payments, 
clawback provisions, timely reporting, BABA, and environmental and historic 
preservation requirements.  

At a higher level, the data produced via monitoring activities will be useful in 
constructing a robust view of BEAD accomplishments and outcomes for the program 
as a whole. 

Subgrant monitoring strategy 
In this plan, WBO is establishing a manageable, pragmatic, and effective approach to 
its risk-based monitoring. It is in the best interest of the State for subgrantees to 
successfully complete their projects and offer broadband service to those who need 
it most.  

Subgrant monitoring includes activities related to specific subgrants, such as project 
meetings, desk reviews, and field inspections or site visits. These monitoring 
activities, as well as subgrantees’ regular reports, will provide program-wide data 
that can be used to inform and direct the provision of technical assistance as well as 
corrective action and, as required, enforcement measures.  

WBO will establish initial monitoring levels using a combination of fixed subgrantee 
or award attributes, objective characteristics, and previous experience; WBO will 
apply one of three levels of monitoring to subgrantees; and WBO may change 
monitoring levels and activities as circumstances require, depending on each 
subgrantee’s compliance status. 

Funds distribution 
Funds will be distributed to subgrantees on a progression and reimbursable basis 
according to milestones to be detailed in the subgrant agreement.  

Subgrantee accountability 
The subgrant agreement, which is presented as Final Proposal attachment 4.2(2), 
establishes the obligations the subgrantee must meet in deploying its broadband 
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project. Each subgrant will have a subgrant agreement that contains WBO’s terms 
and conditions. WBO may, as warranted, add specific special award conditions 
depending on individual circumstances (e.g., environmental issues, risk assessments). 
WBO will include provisions in the subgrant agreements for LEO capacity subgrants 
in alignment with Appendix B of NTIA’s BEAD Restructuring Policy Notice. Draft 
BEAD subgrant agreements include terms and conditions that support WBO’s 
monitoring plan, including requiring distribution of funding on a progression and 
reimbursable basis, auditing requirements, and clawback provisions for non-
compliance.  
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Monitoring activities 
WBO will conduct monitoring activities consistently across infrastructure 
deployment projects and, in alignment with the Policy Notice, across LEO capacity 
subgrants. Monitoring outputs will inform risk-analysis and decision-making. 

Subgrantees’ semi-annual reports 
Subgrantees will be required to file semi-annual financial and performance reports. 
WBO may require additional reporting on a one-time basis or as NTIA requires.  

Desk reviews 
WBO will use Desk Reviews as a monitoring tool to develop an understanding of 
subgrantee progress and performance. WBO personnel will review information 
provided by the subgrantee to substantiate its progress; demonstrate compliance 
with key requirements, terms and conditions, or milestones; and show achievement 
of reported outcomes or other measures each quarter. Any risk identified via the 
Desk Review will be documented and result in a detailed project meeting to examine 
the information submitted, progress reported, risk identified, and any mitigation 
required.  

Project meetings 
WBO plans to have Project Meetings, as required, based on findings in Desk Reviews 
to further investigate project progress and potential risks identified during the Desk 
Reviews. Project Meetings will cover project milestones, progress by address, 
schedules and commitments, project progress (such as miles deployed and BSLs 
passed), timeline risks, and financial risks. During these meetings, WBO and 
subgrantees will address any risk or concerns and develop mitigation plans, if 
needed. The Project Meeting will also address any known challenges or broad issues 
such as design changes, permitting, supply chain, resource, and other project-related 
topics. 

Site visits 
Site visits typically last one to two days and are guided by a standardized agenda 
and published checklist of review items, which are tailored by project staff to fit the 
issues and circumstances of each site visit. Subgrantees will be informed of agendas 
and performance data to be validated, confirmed, discussed, or observed during the 
visit. 

Standard site visits 
Standard site visits are prioritized based on factors such as: 

• Monitoring level assigned at start of project 

• Award amount 

• Drawdown amount 
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• Designation as “High Risk” by WBO based on changes to the monitoring level 
(see Section 3.3) 

• Unresolved issues and questions 

• Project schedule 

• Staff turnover, particularly among leadership 

After a standard site visit, staff will draft a report that documents findings and 
conclusions, attaching supporting data. Where site visits identify or confirm 
significant issues, WBO may specify corrective actions to be taken by the subgrantee 
based on observations and conclusions drawn from the site visit. WBO may adjust 
monitoring levels based on a site visit.  

Advanced site visits 
Advanced site visits are conducted to address specific issues but otherwise follow 
the form and format of other site visits. Potential reasons for advanced site visits 
include: 

• Challenges negotiating environmental or historic preservation rules 

• Challenges working with government agencies, including Tribal Nations 

• Allegations of waste, fraud, or abuse 

Concerns regarding the subgrantee’s Desk Reviews or Project Meetings, including 
failure to file reports or questions regarding the contents of reports 

Project inspections 
At least annually, WBO will perform project inspections to ensure that subgrantees 
are meeting reported milestones, applying safety standards, restoring sites, and 
meeting other requirements. Depending on the grant and circumstances, these may 
be virtual or in-person. Deployment project field inspections are more likely to occur 
at network sites to confirm network documentation and performance. The inspection 
team may review project segments against as-built reporting and application 
requirements. The team may also review and verify initial performance testing.  

After a project inspection, WBO will complete a standard report that documents 
findings and conclusions, attaching supporting data. 

Per NTIA requirements, WBO will perform closeout inspections and final network 
acceptance testing prior to WBO’s acceptance of closeout materials.  

Tracking progress against milestones  
By providing funds for the achievement of milestones on a fixed fee basis, WBO will 
track the progress of projects so that they are completed on time. See the sample 
subgrant agreement, which is presented as Final Proposal attachment 4.2(2). 
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Closeout 
WBO will create a standard closeout checklist to help subgrantees and WBO confirm 
project completion before releasing a final payment. The closeout checklist may 
require documentation regarding final network acceptance testing, final design 
documentation, site restoration information, UCC-1 filing documentation, and 
documents supporting the subgrantee’s final reimbursement request.  

The final disposition of all files related to the completed project will be managed 
according to established document retention procedures that follow applicable laws 
and program requirements. WBO will retain BEAD records for at least three years 
following subgrant closeout.  

According to 2 CFR § 200.344(b): “A [subgrantee] must submit all reports (financial, 
performance, and other reports required by the Federal award) no later than 120 
calendar days after the conclusion of the period of performance.”  

https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/subpart-D/subject-group-ECFR682eb6fbfabcde2/section-200.344
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Monitoring levels and adjustments 
Monitoring activities may be adjusted, as needed, to align with WBO’s available staff 
and contract resources. Regardless of changes to monitoring levels, WBO commits 
to adequate and effective monitoring. 

Establishing monitoring levels 
WBO will establish initial monitoring levels using a combination of fixed subgrantee 
or award attributes (e.g., grant funding, project size, number of BSLs, topography), 
objective characteristics (e.g., financial, managerial and organizational capacity), and 
previous experience. The monitoring levels are described in the following section. 

Levels of monitoring 
WBO will apply one of three levels of monitoring to subgrantees, depending on the 
subgrantee’s compliance status. WBO may change monitoring levels and activities as 
circumstances require, depending on each subgrantee’s compliance status. 

Standard monitoring 
Standard monitoring comprises the following activities for each subgrantee: 

• Review of semi-annual and other required reports 

Regular Desk Reviews  

Annual project inspection to confirm milestones completed 

Intermediate monitoring 
Subgrantees subject to intermediate monitoring will have a site visit at least twice 
per year and are more likely to receive Project Meetings, subject, to staff resources. 

Advanced monitoring 
Advanced monitoring will comprise the following activities for each subgrantee: 

Monthly conference call with subgrantee, depending on the cause of the advanced 
monitoring status; subgrantees requiring technical assistance are more likely to 
receive bi-weekly calls 

Careful scrutiny of reporting, especially during quarterly Desk Review, and 
additional Project Meetings, if needed 

Additional site visits as required 

Changing the monitoring level 
Any monitoring activity described in this section could result in a change in the 
monitoring level assigned to any subgrant. Events that can trigger a 
recommendation for an upward adjustment of a project’s monitoring status include: 

• Reports of fraud, waste, or abuse 

Significant modifications in timeline or milestone commitments 
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Failure to secure permitting as forecasted 

• Excessive or significantly minimal drawdown of federal funds 

• Uncertainty over the subgrantee’s ability to meet matching commitments 

• Consistent delinquency on submission of or completeness of reports  

Potential violation of federal, State, or BEAD conditions  

• Violation of award conditions and certifications 

• Failure to update or provide a compliant supply chain risk plan or cybersecurity 
plan 

• Audit findings 

• Management or key personnel changes that could impact performance 
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Recordkeeping 
WBO will maintain a file in its BEAD grants management system for each awarded 
subgrant that includes all information necessary to comply with BEAD Program 
requirements (such as those in the BEAD NOFO), federal requirements such as 2 
C.F.R. 200, and State laws and regulations. 
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Project improvement and corrective actions  
In general, WBO plans to work closely with its subgrantees to prevent the need for 
corrective actions. If necessary, WBO will seek to resolve issues through technical 
assistance but may choose to take further corrective action, as outlined below. WBO 
will document its actions, which will form a part of the subgrantee’s recordkeeping 
file (see Section 4).  

Performance Improvement Plan (PIP) 
A PIP is used to document a required subgrantee action, which the subgrantee is 
required to acknowledge and affirm. PIPs are also used to address programmatic 
concerns with subgrantee project schedules, implementation issues, sustainability, 
and performance/benefits.  

PIPs are typically recommended for performance issues of a non-technical nature. 
Examples of issues prompting a PIP include the subgrantee’s need for timely report 
submission after missing two semi-annual reporting deadlines, submitting corrections 
to erroneous performance data, or making updates to the project plan to achieve 
various project milestones or to address schedule delays. 

Technical Assistance (TA) 
WBO’s project leadership may recommend specific TA activities for a subgrantee if 
the subgrantee has performance issues and requires project-specific support or 
subject matter expertise. 

Risk Management Plan (RMP) 
An RMP can be used to formally document a required subgrantee action of 
programmatic concern (e.g., project schedule, timely reporting), or address and 
officially document significant non-compliance or chronic, unresolved performance 
issues. Any non-resolution of significant issues identified in an RMP may lead to an 
enforcement action. 
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Checklists for subgrantees 
For each executed programmatic activity, WBO will collect a sample of supporting 
documentation that demonstrates project milestones achieved, implementation 
challenges and solutions (if applicable), and outcomes. Subgrantees should review 
the following checklist questions to help ensure they can provide adequate 
supporting documentation as appropriate. 

Construction checklist 
• Has your organization met the milestones of the baseline project plan and/or 

the most recent performance (technical) report?  

• Have there been significant obstacles in the way of project progress?  

• Do you have purchase orders for materials and/or equipment utilized to execute 
the scope of work?  

• Do you have inventory reports that detail the use of materials purchased with 
subgrant funds?  

• Do you have equipment usage logs that detail which equipment has been 
utilized at the project site?  

• Do you have a project monitoring plan and a documented process for data 
collection activities? 

Do you have permitting procedures, and have you identified the barriers or 
obstacles you anticipate regarding permitting for your project? 

Do you have records certifying compliance with applicable labor and employment 
requirements? 

Environmental and historic preservation (EHP) compliance checklist 
Have there been any significant developments, including any route changes, that 

require additional environmental or historic review?  

Construction permitting 
Has your organization obtained and maintained all necessary permitting for 

construction activities? 

Has your organization secured any required rights-of-way, pole rights, private 
easement rights, or other access required to successfully complete the project? 

Financial capabilities checklist 
• Has an independent certified public accountant (CPA) examined the financial 

statements? 

• Have you retained copies of the CPA’s latest report, and any management 
letters issued? 



Wyoming BEAD Program Monitoring Plan  
DRAFT | August 2025 

11 

• Are you generally familiar with the existing regulations and guidelines 
containing the cost principles and procedures for the determination and 
allowance of costs in connection with Federal contracts/grants? 

• Have you filed audits with the Federal Audit Clearinghouse in a timely manner, 
if applicable? 

Property management checklist 
• Does your property management system provide for maintaining: 

o a description of the property; 

o an identification number; 

o source of the property; 

o where the title vests; 

o the acquisition date; 

o the Federal share of property cost; 

o the location and condition; 

o the acquisition cost; and 

o the ultimate disposition information? 

• Does your property management system provide for a physical inventory and 
reconciliation of property at least every two years? 

Build America, Buy America Act (BABA) checklist 
The Department of Commerce signed a BABA waiver in February 2024 limiting the 
requirements of the BEAD NOFO (of May 2022) but not eliminating them.1 Under 
NTIA guidance regarding BABA issued in July 2024,2 subgrantees must track every 
type of equipment, and iron and steel in BEAD projects, recording the manufacturer, 
product number, location of manufacturing, and other data in NTIA-provided 
templates.  

To comply with NTIA guidance regarding BABA, every subgrantee should: 

 
1 See “Limited General Applicability Nonavailability Waiver of the Buy America Domestic 
Content Procurement Preference as Applied to Recipients of Broadband Equity, Access, and 
Deployment Program,” Department of Commerce, February 2024, 
https://www.commerce.gov/sites/default/files/2024-02/BABA%20Waiver%20Signed.pdf; 
BEAD NOFO, NTIA, https://broadbandusa.ntia.doc.gov/sites/default/files/2022-
05/BEAD%20NOFO.pdf, VII.D.6, p.87-88. 
2 See, “Build America, Buy America Compliance and Documentation Requirements and 
Procedures,” NTIA, July 2024, https://broadbandusa.ntia.doc.gov/sites/default/files/2024-
07/BABA_Compliance.pdf; “BABA Compliance and Self Certification,” NTIA, 
https://broadbandusa.ntia.doc.gov/technical-
assistance/BABA_Compliance_and_Self_Certification.  

https://www.commerce.gov/sites/default/files/2024-02/BABA%20Waiver%20Signed.pdf
https://broadbandusa.ntia.doc.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf
https://broadbandusa.ntia.doc.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf
https://broadbandusa.ntia.doc.gov/sites/default/files/2024-07/BABA_Compliance.pdf
https://broadbandusa.ntia.doc.gov/sites/default/files/2024-07/BABA_Compliance.pdf
https://broadbandusa.ntia.doc.gov/technical-assistance/BABA_Compliance_and_Self_Certification
https://broadbandusa.ntia.doc.gov/technical-assistance/BABA_Compliance_and_Self_Certification
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• Have a procedure to track every piece of equipment, and all iron and steel, 
deployed in the BEAD project, using the required NTIA templates, including the 
following information (required by the templates):3 

o Manufacturer 

o Electronic Category (e.g., router, switch, power system, radio)  

o HS Code (10 digits) 

o Product Identifier (e.g., SKU, Product ID)  

o Common Language Description of Product Function 

o Country of Origin 

o Quantity 

• Have a procedure to catalog this data so that the subgrantee can retrieve it if, 
for example, audited by the NTIA 

Have a procedure to obtain and catalog the NTIA’s Manufacturer Self Certification 
Letter for each manufacturer whose products are used in the BEAD project4 

• Procedures to collect all of the above data from any contractors and vendors, 
as necessary 

• Procedures to document BABA compliance at all project sites 

 
3 See, “Build America, Buy America Compliance and Documentation Requirements and 
Procedures,” NTIA, July 2024, https://broadbandusa.ntia.doc.gov/sites/default/files/2024-
07/BABA_Compliance.pdf, Appendix B – BEAD BABA Reporting Subrecipient Tracker (for 
Finished Waived Electronics). 
4 See, “Build America, Buy America Compliance and Documentation Requirements and 
Procedures,” NTIA, July 2024, https://broadbandusa.ntia.doc.gov/sites/default/files/2024-
07/BABA_Compliance.pdf, Appendix A – Sample Manufacturer Certification Letter. 

https://broadbandusa.ntia.doc.gov/sites/default/files/2024-07/BABA_Compliance.pdf
https://broadbandusa.ntia.doc.gov/sites/default/files/2024-07/BABA_Compliance.pdf
https://broadbandusa.ntia.doc.gov/sites/default/files/2024-07/BABA_Compliance.pdf
https://broadbandusa.ntia.doc.gov/sites/default/files/2024-07/BABA_Compliance.pdf
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Monitoring resources 
BEAD Waivers – https://broadbandusa.ntia.gov/waivers-policies  

• Letter of Credit Waiver (includes performance bond) – 
https://broadbandusa.ntia.doc.gov/funding-programs/policies-
waivers/BEAD-Letter-of-Credit-Waiver  

• Letter of Credit Waiver Update, July 2025 – 
https://broadbandusa.ntia.gov/funding-programs/policies-
waivers/BEAD_LOC_Programmatic_Waiver_Update_July_25  

• Conditional Limited Programmatic Waiver and Clarification of Professional 
Engineer Certification – https://broadbandusa.ntia.doc.gov/funding-
programs/policies-waivers/BEAD_-
_Conditional_Limited_Programmatic_Waiver_and_Clarification_of_Profession
al_Engineer_Certification  

• Programmatic Waiver of Tribal Lands – 
https://broadbandusa.ntia.gov/funding-programs/policies-
waivers/BEAD_Program_-
_Waiver_of_Subpoint_E_of_the_Definition_of_Tribal_Lands  

• Limited General Applicability Nonavailability Waiver of the Buy America 
Domestic Content Procurement Preference as Applied to Recipients of the 
BEAD Program (Build America, Buy America Waiver) – 
https://www.commerce.gov/sites/default/files/2024-
02/BABA%20Waiver%20Signed.pdf  

• Proposed BEAD Performance Measures Guidance (December 2024 – 
pending finalization) – https://www.ntia.gov/sites/default/files/2024-
12/draft_performance_measures_for_bead_last-
mile_networks_policy_notice.pdf  

General Terms and Conditions for the NTIA Broadband Equity, Access, and 
Deployment Program (BEAD) Program Funds – 
https://broadbandusa.ntia.doc.gov/sites/default/files/2024-
05/BEAD_IPFR_GTC_04_2024.pdf  

2 CFR Part 200 – https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-
200?toc=1  

• Uniform Guidance for 2 CFR Part 200: 

ο Tailoring the Application of the Uniform Guidance to the BEAD Program 
(December 2023) – 
https://broadbandusa.ntia.doc.gov/sites/default/files/2023-
12/BEAD_Policy_Notice_of_Part_200_Exceptions_Related_Issues.pdf  

https://broadbandusa.ntia.gov/waivers-policies
https://broadbandusa.ntia.doc.gov/funding-programs/policies-waivers/BEAD-Letter-of-Credit-Waiver
https://broadbandusa.ntia.doc.gov/funding-programs/policies-waivers/BEAD-Letter-of-Credit-Waiver
https://broadbandusa.ntia.gov/funding-programs/policies-waivers/BEAD_LOC_Programmatic_Waiver_Update_July_25
https://broadbandusa.ntia.gov/funding-programs/policies-waivers/BEAD_LOC_Programmatic_Waiver_Update_July_25
https://broadbandusa.ntia.doc.gov/funding-programs/policies-waivers/BEAD_-_Conditional_Limited_Programmatic_Waiver_and_Clarification_of_Professional_Engineer_Certification
https://broadbandusa.ntia.doc.gov/funding-programs/policies-waivers/BEAD_-_Conditional_Limited_Programmatic_Waiver_and_Clarification_of_Professional_Engineer_Certification
https://broadbandusa.ntia.doc.gov/funding-programs/policies-waivers/BEAD_-_Conditional_Limited_Programmatic_Waiver_and_Clarification_of_Professional_Engineer_Certification
https://broadbandusa.ntia.doc.gov/funding-programs/policies-waivers/BEAD_-_Conditional_Limited_Programmatic_Waiver_and_Clarification_of_Professional_Engineer_Certification
https://broadbandusa.ntia.gov/funding-programs/policies-waivers/BEAD_Program_-_Waiver_of_Subpoint_E_of_the_Definition_of_Tribal_Lands
https://broadbandusa.ntia.gov/funding-programs/policies-waivers/BEAD_Program_-_Waiver_of_Subpoint_E_of_the_Definition_of_Tribal_Lands
https://broadbandusa.ntia.gov/funding-programs/policies-waivers/BEAD_Program_-_Waiver_of_Subpoint_E_of_the_Definition_of_Tribal_Lands
https://www.commerce.gov/sites/default/files/2024-02/BABA%20Waiver%20Signed.pdf
https://www.commerce.gov/sites/default/files/2024-02/BABA%20Waiver%20Signed.pdf
https://www.ntia.gov/sites/default/files/2024-12/draft_performance_measures_for_bead_last-mile_networks_policy_notice.pdf
https://www.ntia.gov/sites/default/files/2024-12/draft_performance_measures_for_bead_last-mile_networks_policy_notice.pdf
https://www.ntia.gov/sites/default/files/2024-12/draft_performance_measures_for_bead_last-mile_networks_policy_notice.pdf
https://broadbandusa.ntia.doc.gov/sites/default/files/2024-05/BEAD_IPFR_GTC_04_2024.pdf
https://broadbandusa.ntia.doc.gov/sites/default/files/2024-05/BEAD_IPFR_GTC_04_2024.pdf
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200?toc=1
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200?toc=1
https://broadbandusa.ntia.doc.gov/sites/default/files/2023-12/BEAD_Policy_Notice_of_Part_200_Exceptions_Related_Issues.pdf
https://broadbandusa.ntia.doc.gov/sites/default/files/2023-12/BEAD_Policy_Notice_of_Part_200_Exceptions_Related_Issues.pdf
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ο Uniform Guidance Policy Notice for the BEAD Program (March 2024) – 
https://broadbandusa.ntia.gov/sites/default/files/2024-
06/BEAD_Uniform_Guidance_Briefing.pdf  

Department of Commerce Financial Assistance Award Terms & Conditions 
(October 2024) – DOC Financial Assistance General Terms and Conditions as of 01 
October 2024.pdf 

OMB Circular A-133: Audits of States, Local Governments, and Non-Profit 
Organizations: 

• Circulars (note that OMB Circular A-133 was updated under 2 CFR) – 
https://www.whitehouse.gov/omb/information-for-agencies/circulars/ 

• 2024 Compliance Supplement – 
https://www.fac.gov/assets/compliance/2024-Compliance-Supplement.pdf 

• 2 CFR Subpart F – Audit Requirements – https://www.ecfr.gov/current/title-
2/subtitle-A/chapter-II/part-200/subpart-F 

 

https://broadbandusa.ntia.gov/sites/default/files/2024-06/BEAD_Uniform_Guidance_Briefing.pdf
https://broadbandusa.ntia.gov/sites/default/files/2024-06/BEAD_Uniform_Guidance_Briefing.pdf
https://www.commerce.gov/sites/default/files/2024-09/DOC%20Financial%20Assistance%20General%20Terms%20and%20Conditions%20as%20of%2001%20October%202024.pdf
https://www.commerce.gov/sites/default/files/2024-09/DOC%20Financial%20Assistance%20General%20Terms%20and%20Conditions%20as%20of%2001%20October%202024.pdf
https://www.whitehouse.gov/omb/information-for-agencies/circulars/
https://www.fac.gov/assets/compliance/2024-Compliance-Supplement.pdf
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/subpart-F
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/subpart-F
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Additional BEAD-related resources 
Resource  Website Address Description  
Advisory Council 
on Historic 
Preservation  

http://www.achp.gov/  This website provides 
information regarding 
compliance with Section 106 
of NHPA.  

BEAD Program 
Website  

https://broadbandusa.ntia
.gov/funding-
programs/broadband-
equity-access-and-
deployment-bead-
program  

This website is the homepage 
of BEAD.  

Council on 
Environmental 
Quality (CEQ)  

https://www.whitehouse.g
ov/ceq/  

This website is for guidance 
and information concerning 
NEPA requirements.  

Financial 
Management 
Handbooks 

https://www.commerce.g
ov/ofm/publications/hand
books-and-
manuals/financial-
management  

Links to templates, guidance, 
and handbooks at varying 
levels of detail. 

NIST Financial 
Assistance 
Reference Guide  

https://www.nist.gov/syst
em/files/documents/2025
/05/13/FAAMO%20Financ
ial%20Assistance%20Refe
rence%20Guide%20for%2
0Recipients%20%28v4%2
0last%20updated%20May
%202025%29.pdf  

Provides information on the 
essential elements and most 
commonly asked questions of 
NIST financial assistance 
subgrantees. The guide 
contains a multitude of 
carefully selected topics 
designed to assist the grant 
and cooperative agreement 
community from acceptance 
of the award to reporting 
requirements to amendments 
and prior approvals during the 
award to close-out procedures 
after award completion. 
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https://www.nist.gov/system/files/documents/2025/05/13/FAAMO%20Financial%20Assistance%20Reference%20Guide%20for%20Recipients%20%28v4%20last%20updated%20May%202025%29.pdf
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https://www.nist.gov/system/files/documents/2025/05/13/FAAMO%20Financial%20Assistance%20Reference%20Guide%20for%20Recipients%20%28v4%20last%20updated%20May%202025%29.pdf
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Resource  Website Address Description  
U.S. Government 
Accountability 
Office (GAO) 
Red Book 

https://www.gao.gov/lega
l/appropriations-law/red-
book  

Principles of Federal 
Appropriations Law, also 
known as the Red Book, is 
GAO’s multi-volume treatise 
concerning federal fiscal law. 
The Red Book provides text 
discussion with reference to 
specific legal authorities to 
illustrate legal principles, their 
application, and exceptions.  

 

 

 

https://www.gao.gov/legal/appropriations-law/red-book
https://www.gao.gov/legal/appropriations-law/red-book
https://www.gao.gov/legal/appropriations-law/red-book
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